

**United States Environmental Protection Agency**  
**Region III**  
**POLLUTION REPORT**

**Date:** Friday, June 20, 2008

**From:** Jack Downie

**Subject:** Removal Action

Remacor, Inc.

P.O. Box 366, West Pittsburg, PA

Latitude: 40.9349711

Longitude: -80.3686583

<b>POLREP No.:</b>	153	<b>Site #:</b>	G3GM
<b>Reporting Period:</b>	6/19-6/20/08	<b>D.O. #:</b>	03-04-015
<b>Start Date:</b>	9/15/2006	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	9/15/2006	<b>Response Type:</b>	Emergency
<b>Demob Date:</b>		<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>		<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>	PAD074965096	<b>Contract #</b>	
<b>RCRIS ID #:</b>			

**Site Description**

EPA is continuing emergency removal actions at this site during the repackaging, transportation, and removal of flammable magnesium materials. Magnesium generators, who previously supplied Remacor with recyclable magnesium and magnesium alloys, are removing their materials from the site.

EPA's ERRS is repackaging material from Building #9. PADEP is providing technical and oversight support at the site. EPA START contractor TechLaw is providing technical and administrative support to the EPA. EPA and PADEP officials continue to control access to the site in addition to coordinating the activities of the various generators.

**Current Activities**

Personnel On-Scene:

06/19/08 START-1, ERRS-7, Security-1 (24 hr)

06/20/08 EPA-1, START-1, ERRS-7, Other-1, Security-1 (24 hr)

Weather:

06/19/08 Low of 46° F, high of 68° F Mostly Cloudy, 0.00inches of precipitation, wind W 4-6 mph.

06/20/08 Low of 51° F, high of 79° F. Partly Cloudy, 0.00inches of precipitation, W 5-10 mph.

06/19/08

Emergency and Rapid Response Services (ERRS) contractor Guardian Environmental, Inc held its morning safety meeting and discussed the days planned activities. ERRS is packaging Strontium Aluminate from super-sacks into 55-gallon drums. ERRS used the last of its drums and will receive a load on 6/20/08 at which time they will resume repackaging the Strontium Aluminate.

START assisted as needed and conducted written/photographic documentation. START demobilized.

06/20/08

USEPA Rich Messimer Senior Administrative Officer of the Removal Program mobilized to site for administrative oversight. USEPA Messimer demobilized.

Emergency and Rapid Response Services (ERRS) contractor Guardian Environmental, Inc held its morning safety meeting and discussed the days planned activities. ERRS received a shipment of empty 55-gallon drums and resumed repackaging Strontium Aluminate. ERRS is dressed in Level C gear because the MSDS for the Strontium Aluminate states it is a caustic and is a irritant to eyes and skin.

START assisted the EPA as needed and conducted written/photographic documentation.

**Next Steps**

EPA will continue to coordinate with magnesium waste generators for the safe and appropriate removal of

the material from the site. EPA will continue to coordinate with all local, state, and federal agencies.

**Key Issues**

None

[www.response.epa.gov/remacor](http://www.response.epa.gov/remacor)