
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Monday, January 25, 2010
From: Deborah Lindsey

Subject: Ravine ­ Completion of Removal Action
WRG4 Vermiculite Site
1210 Factory Street, Ellwood City, PA 
Latitude: 40.8595660
Longitude: ­80.3000080

POLREP No.: 25 Site #: E358
Reporting Period: 12/14/09 ­ 12/31/09 D.O. #: 0703­03­009
Start Date: 7/16/2008 Response Authority: CERCLA
Mob Date: 4/17/2008 Response Type: Time­Critical
Demob Date: 12/22/2009 NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: PAN000305592 Contract # EP­S3­07­03
RCRIS ID #:

Site Description
See POLREP 21 for Site Description information

Current Activities
For the period of December 14 through December 31

On December 16, 2009, the OSC was notified that Northwest Sanitary Landfill had received an
Acceptability Determination and T&D of the asbestos contaminated soils could proceed.  ERRS RM
coordinated with the Northwest Sanitary Landfill to schedule transportation of the loaded roll­off
boxes.  The OSC was on­site during the following dates to sign manifests and oversee pick­up of the roll­
off boxes:

December 18    1 roll­off boxes   11 tons (est.) Northwest Landfill
December 22    5 roll­off boxes   51 tons (est.) Northwest Landfill

All equipment and trailers had been picked up at the time of the December 18, 2009 actions.  The ERRS
RM did notify the OSC that someone had siphoned the diesel fuel from the off­road dump truck and the
water truck sometime between December 12, 2009 and December 16, 2009 before being picked up by
the rental company.  A police report has been filed with the Pennsylvania State Police.

Planned Removal Actions
Removal Action Complete

Next Steps
Conduct periodic inspections of cover system while researching mechanisms for Post Removal Site
Controls.

Disposition of Wastes

Waste Stream Quantity
Manifest

# Disposal Facility

Non­Hazardous Waste/soil with asbestos and
vermiculite 

11.18
tons 

010755  Northwest Sanitary
Landfill 

Non­Hazardous Waste/soil with asbestos and
vermiculite 

12.93
tons 

010756  Northwest Sanitary
Landfill 

Non­Hazardous Waste/soil with asbestos and
vermiculite 

10.40
tons 

010757  Northwest Sanitary
Landfill 

Non­Hazardous Waste/soil with asbestos and
vermiculite 

11.60
tons 

010758  Northwest Sanitary
Landfill 

Non­Hazardous Waste/soil with asbestos and
vermiculite 

7.55 tons  010759  Northwest Sanitary
Landfill 

Non­Hazardous Waste/soil with asbestos and
vermiculite 

8.73 tons  010760  Northwest Sanitary
Landfill 

www.response.epa.gov/WRG4Vermiculite
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